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New progress 
 
● All overhead parking deck structural steel is in place. 
● Completed overhead parking deck topping slab. 
● Near completion of the Main Building exterior enclosure 

with the exception of the north face. 
● Completed much of the concrete roadway on the north 

side of the Commercial Building. 
● Progressing work on the I-81 north/south retaining wall. 
● Begun installation of the Main Building light masts. 
● Begun installation of the Phase Two parking deck screen 

wall framing. 
● Ongoing installation of roof decking on the Phase Two 

parking deck. 

 

An aerial view of the pre-primary inspection area of the site (Photo 
courtesy of Revette Studio) 

Look ahead 
● Progressing interior work at the new 

Main Building quickly during the 
winter months. 

● Begin installation of the cattle gates 
in the APHIS building. 

● Begin testing and commissioning of 
the APHIS Building systems in early 
January. 

● Ongoing equipment installation and 
startup for the new wastewater 
treatment plant. 

Project facts 
● Scope:​ Facility-wide modernization 

and expansion. 
● Cost:​ $215 million 
● Congressional appropriations: 

Phase one funding appropriated in 
fiscal year 2016 budget​.  

● Phase two funding appropriated in 
fiscal year 2018 in the amount of 
approximately $133 million. 

● Contract:​ Awarded in June 2017 to 
Northland/Cianbro Joint Venture. 

Advisories 
● Strict policies have  been put into 

place to prevent exposure to 
COVID-19 at the construction site. 

● There will be no access to the site 
without first checking in with 
Northland | Cianbro and 
following their safety procedures. 

● Please report any exposures to a 
member of the project staff 
promptly so that appropriate 
measures can be taken. 

 
A view of the construction of the new USDA 
Building and treatment plant. (Photo courtesy 
of Revette Studio) 
 

Project estimated timeline 
● February 2021 - ​Substantial completion 

of the USDA APHIS Building  
● September 2021 - ​Substantial 

completion of the overhead parking 
deck. 

● September 2021 - ​Substantial 
completion of the new Main Building 

● August 2022​ - Substantial completion 
of Phase Two. 

● September 2022​ - Contract completion. 

For more information 
 
Andrew Woodring, GSA Project 
Manager 
Andrew.Woodring@gsa.gov 
315-448-0928 
gsa.gov/alexbaylpoe 

https://www.congress.gov/114/bills/hr2029/BILLS-114hr2029enr.pdf
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